COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/12/2009

ESTIMATE SUMMARY 16:06:45
CONTID: C16661 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16661-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 299.( DAYS TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
US 160 AT LAKE CREEK CONSTRUCTION PERCENT TIME:  93.73 ORIG TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
PROJECT NO: NH 1602-117
US 160 AT LAKE CREEK CONSTRUCTION
NAME OF ROAD: 160A
PROJECT COUNTIES: MINERAL
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2009 DATE TIME STARTED 01/06/2009
7353 S. EAGLE STREET DATE LET 12/04/2008 DATE WORK BEGAN 03/31/2009
DATE AWARDED 12/18/2008 DATE TIME STOPPED 11/13/2009
DATE CONTRACT EXECUTED 01/06/2009 DATE ACCEPTED 11/13/2009
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 01/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,171,440.01 PARTICIPATING $ 4,472,947.91 S 1,481,615.65
AWARD PROJECT AMT: $ 4,108,320.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 86.49% TOTAL EARNINGS 4,472,947.91 1,481,615.65
FUNDS AVAILABLE: $ 698,492.10 STOCKPILED MATERIALS 2,501.12 0.00
GROSS EARNINGS 4,475,449.03 1,481,615.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -61,624.81 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,413,824.22 1,481,615.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,413,824.22 1,481,615.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,481,615.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00002
0015 202-00015
0020 202-00035
0025 202-00220
0030 202-00240
0035 202-00810
0040 202-01130
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0050 203-00010
0055 203-01100
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007
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CONTID: C16661 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01594 COMBINATION LOADER 130.000 16.500
HOUR 4.000 336.00
84.00000 20.500 1,722.00
0065 203-02330 LABORER 40.000 5.000
HOUR 16.000 496.00
31.00000 21.000 651.00
0070 206-00000 STRUCTURE EXCAVATION 265.000 265.000
cy 0.000 0.00
36.00000 265.000 9,540.00
0075 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 122.000 122.000
cY 0.000 0.00
160.00000 122.000 19,520.00
0080 207-00210 STOCKPILE TOPSOIL 774.400 729.400
cy 45.000 2,295.00
51.00000 774.400 39,494.40
0085 208-00003 *EROSION LOG (18 INCH) 1,400.000 1,130.000
LF 270.000 1,296.00
4.80000 1,400.000 6,720.00
0090 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 25.000 1,200.00
48.00000 25.000 1,200.00
0095 208-00020 *SILT FENCE 4,473.000 4,473.000
LF 0.000 0.00
0.90000 4,473.000 4,025.70
0100 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0110 208-00060 TEMPORARY SLOPE DRAIN 200.000 128.000
LF 0.000 0.00
21.00000 128.000 2,688.00



CONTID: Cle661 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00070  STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0120 208-00100  SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
Ls 0.000 0.00
6,700.00000 0.000 0.00
0121 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 135.000 116.000
HOUR 19.000 589.00
31.00000 135.000 4,185.00
0122 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 25.500 20.500
HOUR 5.000 420.00
84.00000 25.500 2,142.00
0125 208-00206  EROSION CONTROL SUPERVISOR 150.000 113.000
DAY 25.000 2,500.00
100.00000 138.000 13,800.00
0130 208-00300  TEMPORARY BERMS 3,000.000 1,119.000
LF 0.000 0.00
4.00000 1,119.000 4,476.00
0135 209-00100  WATER (LANDSCAPING) 206.000 32.000
MGAL 0.000 0.00
50.00000 32.000 1,600.00
0140 209-00600  DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0145 210-00815  *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0150 212-00006  *SEEDING (NATIVE) 2.900 0.600
ACRE 2.300 3,220.00
1,400.00000 2.900 4,060.00
0155 212-00032  *SOIL CONDITIONING 2.900 0.600
ACRE 2.300 2,990.00

1,300.00000 2.900 3,770.00



CONTID: C16661 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00004 *MULCHING (WEED FREE STRAW) 2.740 0.700
ACRE 2.040 1,142.40
560.00000 2.740 1,534.40
0165 213-00061 *MULCH TACKIFIER 1,800.000 300.000
1B 408.000 530.40
1.30000 708.000 920.40
0170 213-00610 LANDSCAPE LOG 20.000 20.000
EACH 0.000 0.00
190.00000 20.000 3,800.00
0175 213-00700 LANDSCAPE BOULDER 50.000 0.000
EACH 50.000 16,000.00
320.00000 50.000 16,000.00
0180 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 709.000 0.000
EACH 359.000 23,694.00
66.00000 359.000 23,694.00
0185 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 358.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0190 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 75.000 0.000
EACH 0.000 0.00
97.00000 0.000 0.00
0195 214-01010 *BRUSH LAYER CUTTING 2,281.000 740.000
EACH 0.000 0.00
2.40000 740.000 1,776.00
0200 215-00000 *TRANSPLANT SHRUB 20.000 20.000
EACH 0.000 0.00
61.00000 20.000 1,220.00
0205 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,983.000 965.000
SY 2,018.000 6,054.00
3.00000 2,983.000 8,949.00
0210 217-00000 *HERBICIDE TREATMENT 2,000.000 0.000
sy 0.000 0.00
0.60000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT : NH 1602-117 ESTIMATE NO: 0007 16:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 240-00000 *WILDLIFE BIOLOGIST 30.800 30.800
HOUR 0.000 0.00
78.00000 30.800 2,402.40
0220 304-02000 AGGREGATE BASE COURSE (CLASS 2) 7,182.000 7,182.000
TON 0.000 0.00
17.00000 7,182.000 122,094.00
0220 MATERIAL ALLOWANCE ABC (CL 2) STOCKPILE 0.000
TON 0.000 0.00
6.49000 0.000 0.00
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,029.000 4,029.000
TON 0.000 0.00
21.00000 4,029.000 84,609.00
0225 MATERIAL ALLOWANCE ABC (CL 6) STOCKPILE 0.000
TON 0.000 0.00
8.34000 0.000 0.00
0230 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,505.000 0.000
TON 1,505.000 45,150.00
30.00000 1,505.000 45,150.00
0235 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 26.470 0.000
TON 26.470 12,176.20
460.00000 26.470 12,176.20
0240 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 8,517.090 2,998.580
TON 5,518.510 546,332.49
99.00000 8,517.090 843,191.91
0245 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 649.360 218.900
TON 430.460  331,454.20
770.00000 649.360 500,007.20
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,442.500 919.000
GAL 6,523.500 39,141.00
6.00000 7,442.500 44,655.00
0255 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00
8.00000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 11.000 11.000
cy 0.000 0.00
360.00000 11.000 3,960.00
0265 603-01240 24 INCH REINFORCED CONCRETE PIPE 256.000 256.000
LF 0.000 0.00
150.00000 256.000 38,400.00
0270 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
760.00000 3.000 2,280.00
0275 604-00510 INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0275 MATERIAL ALLOWANCE INLET TYPE D (10 FOOT) STOCKPILE 0.000
EACH 0.000 0.00
1,506.98000 0.000 0.00
0280 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 781.000 781.000
LF 0.000 0.00
49.00000 781.000 38,269.00
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,960.000 0.000
LF 750.000 16,500.00
22.00000 750.000 16,500.00
0290 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 43.000 0.000
LF 43.000 2,924.00
68.00000 43.000 2,924.00
0295 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 1.000 720.00
720.00000 1.000 720.00
0300 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 2.000 2,200.00
1,100.00000 2.000 2,200.00
0305 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 4.000 6,400.00
1,600.00000 4.000 6,400.00
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 606-02003 *END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 4.000 6,000.00
1,500.00000 4.000 6,000.00
0315 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0320 607-11525 *FENCE (PLASTIC) 719.000 719.000
LF 0.000 0.00
5.00000 719.000 3,595.00
0325 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 21.000 0.000
EACH 21.000 567.00
27.00000 21.000 567.00
0330 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 38.000 0.000
EACH 38.000 1,178.00
31.00000 38.000 1,178.00
0335 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 9.000 0.000
EACH 9.000 315.00
35.00000 9.000 315.00
0340 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,500.000 4,500.000
LF 0.000 0.00
5.00000 4,500.000 22,500.00
0345 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,688.000 1,688.000
LF 0.000 0.00
10.00000 1,688.000 16,880.00
0350 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,250.000 2,250.000
LF 0.000 0.00
11.00000 2,250.000 24,750.00
0355 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0360 613-07034 *PULL BOX (24"X36"X18") 4.000 3.000
EACH 1.000 720.00
720.00000 4.000 2,880.00
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 613-08000 *VAULT (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0370 613-50375 *SOLAR COLLECTION SYSTEM 1.000 0.000
EACH 1.000 45,800.00
45,800.00000 1.000 45,800.00
0375 614-00011 *SIGN PANEL (CLASS I) 112.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS II) 125.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0385 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 275.000 0.000
SLIPBASE)
LF 0.000 0.00
41.00000 0.000 0.00
0390 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0395 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 2.000 440.00
220.00000 2.000 440.00
0400 614-80001 *FLASHING BEACON (SOLAR POWERED) 10.000 0.000
EACH 10.000 3,300.00
330.00000 10.000 3,300.00
0405 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0410 614-86710 *TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 1.000 11,200.00
11,200.00000 1.000 11,200.00
0415 621-00650 PEDESTRIAN STAIR STRUCTURE 0.000 0.000
LS 0.000 0.00

6,900.00000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0420 621-00700 PEDESTRIAN PATHWAY 1.000 0.000
LS 1.000 31,900.00
31,900.00000 1.000 31,900.00
0425 622-11160 ERECT BUILDING 1.000 1.000
LS 0.000 0.00
47,300.00000 1.000 47,300.00
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 3,380.00
33,800.00000 1.000 33,800.00
0435 626-00000 *MOBILIZATION 1.000 0.935
LS 0.000 0.00
396,900.00000 0.935 371,101.50
0440 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.900
LS 0.100 640.00
6,400.00000 1.000 6,400.00
0445 627-00005 *EPOXY PAVEMENT MARKING 131.000 0.000
GAL 131.000 13,100.00
100.00000 131.000 13,100.00
0450 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 196.600 50.300
GAL 146.300 7,022.40
48.00000 196.600 9,436.80
0455 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 168.000 0.000
(TYPE I)
SF 168.000 2,520.00
15.00000 168.000 2,520.00
0460 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 380.000 0.000
SF 380.000 4,180.00
11.00000 380.000 4,180.00
0465 630-00000 *FLAGGING 10,200.000 2,665.050
HOUR 690.300 15,186.60
22.00000 3,355.350 73,817.70
0470 630-00001 *PILOT CAR OPERATION 300.000 21.750
HOUR 141.000 5,640.00
40.00000 162.750 6,510.00
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PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0475 630-00007 *TRAFFIC CONTROL INSPECTION 86.000 82.000
DAY 4.000 440.00
110.00000 86.000 9,460.00
0480 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 94.000
DAY 24.000 8,880.00
370.00000 118.000 43,660.00
0485 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 1.600 176.00
110.00000 3.600 396.00
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.000
EACH 5.600 117.60
21.00000 12.600 264.60
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 34.500
EACH 27.600 579.60
21.00000 62.100 1,304.10
0500 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 33.60
21.00000 3.600 75.60
0505 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 5,120.00
3,200.00000 3.600 11,520.00
0510 630-80360 *DRUM CHANNELIZING DEVICE 250.000 125.000
EACH 100.000 2,100.00
21.00000 225.000 4,725.00
0515 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0520 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.800 2,160.00
2,700.00000 1.800 4,860.00
0525 630-80370 CONCRETE BARRIER (TEMPORARY) 1,224.000 612.000
LF 489.600 23,500.80

48.00000 1,101.600 52,876.80
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PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0530 630-80380 *TRAFFIC CONE 300.000 80.000
EACH 64.000 352.00
5.50000 144.000 792.00
0535 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 2,700.00
2,700.00000 1.000 2,700.00
0540 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0545 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
2,700.00000 1.000 2,700.00
0550 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -4,842.210 0.000
F A -4,842.210 -4,842.21
1.00000 -4,842.210 -4,842.21
0570 700-70016 F/A FUEL COST ADJUSTMENT 655.190 -946.270
FA 1,601.460 1,601.46
1.00000 655.190 655.19
0575 700-70017 F/A LANDSCAPE ESTABLISHMENT INCENTIVE 46,555.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 147,391.320 0.000
FA 147,391.320 147,391.32

1.00000 147,391.320 147,391.32
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0585 700-70021 F/A ON-THE-JOB TRAINEE 512.000 107.600
HOUR 0.000 0.00
1.00000 107.600 107.60
0590 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,063.630 0.000
FA 15,063.630 15,063.63
1.00000 15,063.630 15,063.63
0600 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70034 F/A BIOLOGICAL OPINION MITIGATION COMMITMENT 200,000.000 1,950.500
FA 0.000 0.00
1.00000 1,950.500 1,950.50
0610 700-70035 F/A PARK CREEK CAMPGROUND RESTORATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70036 FORCED ACCOUNTS WASTE SITE CLEAN UP & RESTORATION 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 900-00014 ADDED ITEM (LUMP SUM)/ SILT CURTAIN 1.000 1.000
LS 0.000 0.00
1,017.99000 1.000 1,017.99
0785 900-00004 ADDED ITEM (CUBIC YARD)/ PCC ROCK BERM HAUL 60.000 60.000
cY 0.000 0.00
4.55000 60.000 273.00
0790 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.400 986.00

2,465.00000 0.900 2,218.50
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0795 900-00006 ADDED ITEM (DOLLAR)/ OVERLAY BOND 3,400.000 0.000
DOL 3,400.000 3,400.00
1.00000 3,400.000 3,400.00

CAT 0200 CURRENT AMT $ 4,593,145.43 $1,462,341.49% 3,981,761.33
CAT NO0300 CBC N-09-G

0630 203-00592 *ROCK STAINING 1,057.000 1,057.000
SF 0.000 0.00
3.70000 1,057.000 3,910.90
0635 206-00000 STRUCTURE EXCAVATION 887.000 887.000
cy 0.000 0.00
36.00000 887.000 31,932.00
0640 206-00100 STRUCTURE BACKFILL (CLASS 1) 318.000 318.000
cYy 0.000 0.00
66.00000 318.000 20,988.00
0640 MATERIAL ALLOWANCE STR BKFL (CL 1) STOCKPILE 0.000
cy 0.000 0.00
16.85000 0.000 0.00
0645 213-00705 LANDSCAPE BOULDER (SPECIAL) 60.000 43.000
EACH 17.000 4,590.00
270.00000 60.000 16,200.00
0650 420-00000 GEOMEMBRANE 363.000 363.000
SY 0.000 0.00
6.50000 363.000 2,359.50
0655 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 319.000 186.200
SY 132.800 624.16
4.70000 319.000 1,499.30
0660 506-00010  RIPRAP (SPECIAL) 125.000 109.000
cy 16.000 1,920.00
120.00000 125.000 15,000.00
0665 506-00224  RIPRAP (24 INCH) 331.000 67.000
cy 264.000 11,880.00

45.00000 331.000 14,895.00



CONTID: Cle661 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 CBC N-09-G

0670 601-03030 CONCRETE CLASS D (BOX CULVERT) 104.000 104.000
cy 0.000 0.00
730.00000 104.000 75,920.00
0675 602-00020 REINFORCING STEEL (EPOXY COATED) 11,394.000 11,394.000
1B 0.000 0.00
1.02000 11,394.000 11,621.88
0680 603-72010 20X10 FT CONCRETE 3-SIDED CULVERT (PRECAST) 102.000 102.000
LF 0.000 0.00
1,400.00000 102.000 142,800.00
0680 MATERIAL ALLOWANCE 20X10 FT CONC 3-SIDED CULVERT 0.000
STOCKPILE
EACH 0.000 0.00
49,235.47000 0.000 0.00
0685 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 119.000 119.000
LF 0.000 0.00
95.00000 119.000 11,305.00
CAT 0300 CURRENT AMT $ 348,431.58 $ 19,014.16 % 348,431.58

CAT NO0301 WALL N-09-C

0690 203-00592 *ROCK STAINING 2,850.000 2,850.000
SF 0.000 0.00
3.70000 2,850.000 10,545.00
0695 203-00598 ROCK SCALING 20.000 2.000
HOUR 0.000 0.00
240.00000 2.000 480.00
0700 211-01123 ROCK REINFORCEMENT (PERMANENT A) 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0700 MATERIAL ALLOWANCE ROCK REINF (PERM A) STOCKPILE 1,007.000
DOL 0.000 0.00
1.00000 1,007.000 1,007.00
0705 211-01124 ROCK REINFORCEMENT (PERMANENT B) 100.000 0.000
LF 0.000 0.00

50.00000 0.000 0.00
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UNIT PRICE
CAT NO0301 WALL N-09-C
0705 MATERIAL ALLOWANCE ROCK REINF (PERM B) STOCKPILE 1,494.120
DOL 0.000 0.00
1.00000 1,494.120 1,494.12
0710 211-01190 OPTICAL SURVEY TARGETS 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0715 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 1.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00
CAT 0301 CURRENT AMT 28,905.00 $ 0.00s 13,526.12
CAT NO0302 WALL N-09-R
0720 203-00592 *ROCK STAINING 6,040.000 6,040.000
SF 0.000 0.00
3.70000 6,040.000 22,348.00
0725 203-00598 ROCK SCALING 0.000 0.000
HOUR 0.000 0.00
240.00000 0.000 0.00
0730 211-00100 DRILLING HOLE 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0735 211-01123 ROCK REINFORCEMENT (PERMANENT A) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0740 211-01124 ROCK REINFORCEMENT (PERMANENT B) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0745 211-01190 OPTICAL SURVEY TARGETS 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0750 504-03411 RETAINING WALL (BOULDER) 4,350.000 2,274.000
SF 0.000 0.00
33.00000 2,274.000 75,042.00
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PCN: 16661-BID ESTIMATE RUN 11/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0007 16:06:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 WALL N-09-R

0755 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 2.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 166,618.00 $ 0.00$ 97,390.00

CAT NO0400 CONSTRUCTION ENGINEERING

0760 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,100.00000 1.000 23,100.00
0765 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,200.00000 1.000 10,200.00
0770 620-00020 SANITARY FACILITY 4.000 3.000

EACH 1.000 260.00

260.00000 4.000 1,040.00
CAT 0400 CURRENT AMT $ 34,340.00 $ 260.00 S 34,340.00

PROJECT TOTAL CURRENT AMT $ 5,171,440.01 $1,481,615.65 3% 4,475,449.03



